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<il) Travis County Commissioners Court Agenda Request

¢ Meeting Date: March 11, 2014
Prepared By: Steven M. Manllla P.E. Phone #: (512) 854-9429
Division Director/Ma tten, P.E.,Public Works Director

Department Head: Ste;;\’n .E., County Executive-TNR
Sponsoring Court Member: Commissioner Daugherty, Precinct Three

AGENDA LANGUAGE: Consider and take appropriate action on a request to
approve an Interlocal Cooperation Agreement between the Central Texas Regional
Mobility Authority (CTRMA), Travis County, and Hays County for the completion of
State Highway 45 southwest between Loop 1(MOPAC) and FM 1626, located
primarily in Travis County Precinct Three and partially in Hays County.

BACKGROUND/SUMMARY OF REQUEST:

This project has a very long history; much of it expounded in an October 22, 2013
Court Resolution (attached), and includes obtaining approval from Travis County
voters in 1997 and accumulating approximately $3M in sunk costs for right-of-way
acquisition during the early 2000's. Over the vyears, it has grown into a multi-
jurisdictional project capable of leveraging its resources to gain support and
significant financial commitments from TxDOT, CTRMA, Travis County, and Hays
County. Those supporting the project agree that special attention must be given to
identifying and mitigating environmental concerns. Toward that end, the Court's
Resolution commits to a project that validates green mobility and demonstrates "how
an innovative roadway can be built with an environmentally sensitive footprint
minimizing the impact on the environment and protecting our natural resources while
providing a roadway our constituents may travel". Additionally, in 2011-12 the
CTRMA sponsored a design competition for the project and it identified several
innovative design features to help mitigate environmental concerns.

TxDOT has started the State Environmental Impact Statement process (SEIS). Once
the SEIS is completed, project management will be shifted to the CTRMA to
complete design and construction. The bulk of the funding is anticipated to be
provided by the CTRMA with contributions from TxDOT, Travis County, and Hays
County. Approval of this Interlocal Agreement with the CTRMA and Hays County will
commit Travis County to providing $15,000,000 to the project.



STAFF RECOMMENDATIONS:

From TNR's perspective, SH 45 southwest should be built as it, along with proposed
near and mid-term improvements to FM1626 , Frate-Barker Road, and Manchaca
Road, will work together to provide more capacity for the arterial network and more
choices for the traveling public. TNR recommends approval of this agreement as it
will help move the project forward to completion.

ISSUES AND OPPORTUNITIES:

The project is being developed by TxDOT and the CTRMA with potential fund
participation from Hays County and Travis County. It is anticipated that this will be a
toll facility. An estimated cost range of $70M to $100M has been suggested but a
more accurate figure will develop as the SEIS is completed. The proposed
improvements include 3.6 miles of new four-lane roadway (including a bridge over
Bear Creek) with access points only at Loop1, Bliss Spillar Road, and FM 1626.
TXDOT has taken the lead on preparing the SEIS and CTRMA will complete the
design and construction of the approved alternative. The SEIS is anticipated to be
completed by December 2014. We do not have a schedule from CTRMA for
completing the project, but assuming the SEIS is approved at that time, and no new
right-of-way is required, it could take another year to complete construction
documents and another year and a half to complete construction. A more accurate
schedule will develop after CTRMA gets into design. More information can be found
at the TXDOT/CTRMA project website (www.sh45sw.com).

FISCAL IMPACT AND SOURCE OF FUNDING:

Discussions with the Planning and Budget Office, the County Auditor's Office, and
the County Attorney’s Office have resulted in a recommendation to fund the county's
share with State Highway Bonds. In consultation with the county's Bond Counsel,
State Highway Bonds, under Texas Government Code §1479.002, are the clearest
authority to finance this type of project. The statute states "A county may issue
bonds to provide funds for the design, development, financing, construction,
maintenance, operation, exiension, expansion, or improvement of a toll or non-toi
project or facility on the state highway system located in the county or, as a
continuation of the project or facility, in an adjacent county.”

The Interlocal Agreement calls for $2.5M to be paid to the CTRMA by June of 2014.
The General Fund Allocated Reserve is the recommended source of funding with an
underlying Reimbursement Resolution that will need to be adopted by the
Commissioners Court to allow the county to reimburse the General Fund upon
receipt of the bond proceeds. The County Auditor's Office, in consultation with the
Bond Counsel, has indicated that the Reimbursement Resolution will allow the
county to reimburse the General Fund in FY 2015 and is prepared to include the
reimbursement in the FY 2015 revenue estimate. The full amount of $15M is needed



for this project, and the remaining $12.5M will be requested and a capital funding

recommendation made during the FY 15 budget process.

ATTACHMENTS/EXHIBITS:

Interlocal Cooperation Agreement between CTRMA, Travis County, and Hays

County

October 22, 2013 Travis County Commissioners Court Resolution

REQUIRED AUTHORIZATIONS:

Cynthia McDonald Financial Manager TNR (512) 854-4239
Steven M. Manilla County Executive TNR (512) 854-9429
John Hille Asst County Attorney | CAO

Leslie Browder County Executive PBO

Nicki Riley County Auditor CAOQO

Jessica Rio Admin Associate PBO

CC:

Cyd Grimes County Purchasing CPO

Agent

3101 - Public Works/CIP -




—_
— O D OO0 =2 h ot B L D e

—
-

o
th bW

16

B O L e L e L I U™ R e e O v ¥ I I S I R B S I ]
D o W Y e DM 00 -] N WA R W B — OOND S0 =] Ot B W BT e O

DRAFT SUBJECT TO REVISION: February 11, 2014

INTERLOCAL COOPERATION AGREEMENT

On this the  day of , 2014 (the “Effective Date"), this Interlocal Cooperation
Agreement (“Agreement”) is between Hays County, a political subdivision of the State of Texas
(“Hays County™), Travis County, a political subdivision of the State of Texas (“Travis County™),
and the Central Texas Regional Mobility Authority (the “Authority”). Hays County, Travis
County, and the Authority may be referred to collectively in this Agreement as the “parties,” and
individually as a “party.”

WHEREAS, by Minute Order 83158 enacted on May 22, 1985, the Texas Transportation
Commission recognized a need for an expansion of the state highway system to deal with
expected traffic growth in Travis County, and designated ‘a state highway now known as State
Highway 45 (“SH 45™) to be developed in segments according to need and available funding,
and in July of that year the Travis County Commlssmners Court accepted Minute Order 83158
by resolution; and : :

WHEREAS, the Capital Area Metrof)diﬂan Planning Organ.l'gzé'tlon (“CAMPO™) has
included a portion of SH 45 known as SH 45 Southwest (“SH 45 SW”) in the CAMPO Regional
Transportation Plans adopted in 1994 2000 2005, and 2010 and

WHEREAS, Hays County and 'Trav'ls_ County have:ja'cq_mred the right-of-way needed to
build and operate SH 45 SW, and that right-of-way-is current'ly:held by the State of Texas; and

WHEREAS, many resndents of Hays C‘ounty travel north on FM 1626 and on Brodie Lane
through the Shady Hollow nelghborhood to reach Loop 1.at Slaughter Lane for access to
employment, retail, and recreational destinations in Travis County, and those Hays County
residents as well as local travelers suffer congestmn, delays, and safety concerns on Brodie Lane
which should be reheved by SH 45 SW; and

WHEREAS in June 2013 the Texas Department of Transportation (“TXDOT") initiated
and is currently leading an envlronmenta_l study for the area between MoPac and FM 1626 that is
planned for SH 45 SW, with a completion date anticipated in early 2015 for the resulting
environmental impact statement (the “EIS™); and

WHEREAS, subject to the EIS, the Authority proposes to design and construct a new four-
lane state highway consisting’ of four tolled main lanes of controlled access roadway, with a
possible shared-use path ‘on one side, extending approximately 3.6 miles from MoPac to FM
1626, as supported by the October 22, 2013, resolution of the Travis County Commissioners
Court {the “Project™); and

WHEREAS, the parties anticipate and intend that all costs incurred by the Authority to
complete the Project will be paid from funds provided by Travis County, Hays County, and
TXDOT; and

WHEREAS, together with TxDOT, Travis County and Hays County have agreed to fund
not-to-exceed portions of the costs of the Project as detailed in this Agreement, and the Authority
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DRAFT SUBJECT TO REVISION: February 11, 2014

has agreed to manage the design, procurement, and construction of the Project as detailed in this
Agreement; and

WHEREAS, the parties, as political subdivisions of the State of Texas, intend for this
Agreement to conform in all respects with the provisions of the Interlocal Cooperation Act,
Texas Government Code Section 791.001, et seq.;

NOW, THEREFORE, the parties agree as follows:

1. Financial Obligations.

(A)  Hays County shall provide funding for the Project :in the a total amount not-to-exceed
Five Million and no/100 Dollars ($5,000,000.00 USD). Of :'t_ha_t not-to-exceed amount, Five-
Hundred-Thousand and no/100 Dollars ($500,000.00 USD) shall be paid to the Authority within
thirty (30) days of the Effective Date of this Agreement. The remaining Four Million, Five-
Hundred-Thousand and no/100 Dollars ($4,500,000.00 USD) shall be pald within thirty (30)
days of the date on which construction of the Pr()}ect commences.

(B)  Travis County shall provide funding for the;Pro_Je_c_tfm a total amount not-to-exceed
Fifteen Million and no/100 Dollars ($15,000,000.00 USD). The entirety of that not-to-exceed
amount shall be paid to the Authority by October 15, 2014 or by a mutually-agreed-upon date
that 1s agreed upon by the parties in wrztmg '

(C)  The Authority’s: contnbutlon to Pro;ect costs are certam 1n~k1nd services provided by
staff of the Authority under this Agreement. The parties contemplate additional contributions of
funds sufficient to complete the Project from TXDOT. All monies paid by Travis County and
Hays County shall be héld in trust and utilized by the Authority only in furtherance of this
Agreement.  Monies spent to pay. PI‘O_] ect costs 1neurred to develop and construct the Project as
identified by the Budget, or to reimburse any Pr0_|ect costs previously paid by the Authority from
other funds shall be conmdered expendxtures in furtherance of this Agreement.

(D) The'A}ithority will de_ve_lop and provide to Travis County and Hays County a detailed
budget for estimated cost of icompleting ‘the Project, and will include a cash disbursement
projection for those costs (the “Budget”). The Budget will include the following costs to be paid
by the Authority to outside consultants vendors, and the successful bidder on the construction
contract for the Prc)Ject

(1) pre-development engineering;

(2) preliminary engineering;

(3) capital costs (design and construction);

(4) engineering oversight (including design reviews, construction management, materials
testing, inspection);

(5) legal, administrative, and other fees and expenses related to this Agreement, procurement,
and Project development and oversight;

(6) environmental approvals, if required;

(7) public notices and involvement activities;

b2
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DRAFT SUBIJECT TO REVISION: February 11, 2014

(8) utility relocations;

(9) contingencies, including change orders that may occur during the course of the Project and
possible contractor claims at the end of the Project; and

(10) all other costs reasonably projected as necessary to complete the Project, excluding the cost
of the Authority’s in-kind services provided through an employee of the Authority.

(E)  All funds paid to the Authority by each County shall be deposited and held by the
Authority in a separate, interest-bearing trust account for the payment of Project costs (the “Trust
Accounts™). Interest earned on any accumulated cash balances in the Trust Accounts shall be
deposited monthly into the Trust Accounts and shall accrue to the benefit of the County
associated with that account. Interest may be used for the payment of Project costs if the Project
is constructed, but must be returned to the County along w1th the unspent principal funds, if the
Project remains unconstructed by <DATE>. :

(F)  The Authority may disburse funds from:the Trust Accoﬁnts_ in accordance with the
Budget to pay its outside contractors and to pay the contract price for construction of the Project
to the bidder selected for the contract. No later than two (2) days after inttking any disbursement
from the Trust Accounts, the Authority will pr0v1de to each. County a copy of the disbursement,
together with sufficient mfonnation to establish - that the disbursement complies with this
Agreement. o it

(H)  The Authority shall keep and mamtam records to document and support that each
disbursement made by the Authority is f()r an authonzed purpose under this Agreement. All
income received and/or expenditures made by the Authonty related to the Project shall be subject
to review by the Hays County and/()r Travis County, at the requestmg County’s sole expense.

2. Project Deve]opment

(A) The Stdte of Tcxas owns’ all necessary 1l g,ht -of-way for the Project. The Authority will
arrange w1th TXDOT for use of the ti g:,ht -of-way. -

(B) Subject to the EIS, the Authorlty’s_demgn, plans, and specifications for the Project shall
comply with design and construction, materials testing, and inspection standards established or
followed by TXDOT and the -Authority, including but not limited to those for stormwater
management, unless otherwise agreed by the parties (the “Standards™).

(C)  The Authority will manage the design and construction of the Project pursuant to the
Standards, including (i) preliminary estimates, (ii) development of the engineering design, plans
and specifications for all roadway improvements, (iii) surveying, (iv} construction, and (v)
inspection and testing.

(D) TXDOT, in coordination with the Authority and appropriate regulatory agencies, is
responsible for producing the documents and analysis required for any required permitting and
environmental assessments and clearances associated with the Project. The Authority in
coordination with TXDOT shall apply for and obtain any permits and environmental assessments
and clearance issued by a federal, state, or local government agency other than the County.
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DRAFT SUBJECT TO REVISION: February 11, 2014

3. Project Management.

(A  The Authority’s Director of Engineering (the “Authority Representative™) will act on
behalf of the Authority with respect to the Project. The Authority Representative will coordinate
with each County as necessary, receive and transmit information and instructions, and will have
complete authority to interpret and define the Authority’s policies and decisions with respect to
the Project. The Authority will designate a Project Manager and may designate other
representatives to transmit instructions and act on behalf of the Authority with respect to the
Project. :

(B)  The Commissioners Court of Travis County and Hays County shall each appoint a person
(the “County Representatives™) to act on behalf of the Counties with respect to the Project,
coordinate with the Authority as necessary, receive and transmit information and instructions.
These County Representatives will have complete authority -to interpret, define, and
communicate to the Authority their respective County’s policies, : recommendations, and
decisions related to the Project. By written notice delivered under this Agreement, the County
Representatives may designate a County Project Manager or Co-Managers and may designate
other representatives to transmit mstructlons and’ act on. behalf of their respective Counties
related to the Project. =

(C)  County development permits 'éu‘e féc{uired for the:.'Project in both Travis and Hays
Counties. Travis County and Hays County hereby walve all County fees in connection with
construction of the Prolect ' SRR ;

(D) The Authonty shall notlfy Travis County and Hays County in writing upon substantial
completion of the PrOJect :

(E) Upon the earher of (1) 30 days af’ter the Authority has applied and expended in
accordance with this Agreement all funds paid to the Authority by either County, plus accrued
interest ‘thereon; or (ii) 30 days aﬂer final acceptance of the Project construction by the
Authority, the Authority shall render a final written accounting to that County of any and all
costs paid, to be paid, credited, or refunded to or from that County’s Trust Account established
under this Agreement, taking into account amounts that County has paid into the Trust Account
as provided herein. That County shall have the right to audit the Authority’s records at its
expense, and shall request any such audit, or any adjustments or corrections, no later than ninety
(90) days after its receipt of the accounting. The Authority shall refund any amounts due that
County no later than twenty (20) days after delivery of the adjusted final accounting.

4, Dispute Resolution.

A) Negotiation. The parties will attempt in good faith to resolve promptly through
negotiation any claim or controversy arising out of or relating to this Agreement. If a controversy
or claim should arise, the parties agree to each select a Representative and to have those
Representatives meet at least once to attempt in good faith to resolve the dispute. For such
purpose, any party may request the others to meet within ten (10) days, at a mutually-agreed-



D0~ D L e W b e

<

e U PRI e

s N N S R T P T T T T T N S T S SN TS T R N T
o U S W N = T = T - R B O I e BN N R "0 =k -+ BN B N Y

DRAFT SUBJECT TO REVISION: February 11, 2014

upon time and place. The parties shall, within ten (10) days after the Effective Date of this
Contract, each designate to the other their respective Representatives, who shall be an executive-
level individual with authority to settle disputes. Each of the parties may change the designation
of its Representative, but shall maintain at all times during the term of this Contract a designated
Representative and shall ensure that the other parties are notified of any change in the
designation of its Representative.

B) Mediation. 1f the dispute has not been resolved within sixty (60) days after the first
meeting of the designated Representatives (or such longer period of time as may be mutually
agreed upon), any of the parties may refer the claim or controversy to non-binding mediation
conducted by a mutually-agreed-upon party qualified to perform mediation of disputes related to
the subject matter of this Agreement (herein referred to as the "Mediator") by sending a written
mediation request to the other parties. In the event that. such a request is made, the parties agree
to participate in the mediation process. The parties and the Mediator may join in the mediation
any other party necessary for a mutually-acceﬁtab;le resolution of the dispute. Should the
Mediator ever be unable or unwilling to continue to serve, the parties shall select a successor
Mediator. The mediation procedure shall be determined by the Mediator in-consultation with the
parties. The fees and expenses of the Mediator shall be borne equally by the parties. Unless the
parties are satisfied with the result of the mediation, the mediation will not constitute a final and
blndm;_., resolution of the dispute. All. commumcatlons Wxthm the scope of the mediation must
remain confidential as described in Zex, Civ. Prac. and Rem Code §154.073, unless the parties
agree, in writing, to waive the conﬁdentlalzty ' -

C) Litigation. 1f the dlspate is not resolved w1th1r1 thn‘ty (30) days after the commencement
of mediation, or if no mediation has been commenced within.ninety (90) days after the first
meeting between Representatives (or such longer period of time as may be mutually agreed
upon), any of the Parties may commence litigation to resolve the dispute in any Texas state court
of competent jurisdiction, or.in. the United States District Court for the Western District of Texas
to the extent said Court shall have Junsdictlon over the matter.

5, De_f_ault: Remedzes’:- Tenmnatzo_n.

(A A pafty may tenninaté"th_i_s Agreéiﬁent if any other party defaults in its obligation and,
after receiving notice of the default and of the non-defaulting party’s intent to terminate, fails to
cure the default no later than fourteen (14) days after receipt of that notice.

(B)  This Agreement will terminate on the later of: (i) thirty-one (31) days following the
Counties’ receipt from the Authority of final written accountings under subsection 3(D), if the
Counties did not timely request an audit of the Trust Account under that subsection, or (ii) if
either County requests an audit under subsection 3(E), the date the Authority and that County
have resolved all disputes, if any, concerning the expenditure of funds paid by that County into
its Trust Account in accordance with the terms of this Agreement.
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DRAFT SUBJECT TO REVISION: February 11, 2014

6. Miscellaneous.

(A)  Force Majeure. Whenever a period of time is prescribed by this Agreement for action to
be taken by either party, the party shall not be liable or responsible for, and there shall be
excluded from the computation of any such period of time, any delays due to strikes, riots, acts
of God, shortages of labor or materials, war, terrorist acts or activities, governmental laws,
regulations, or restrictions, or any other causes of any kind whatsoever which are beyond the
control of such party.

(B)  Notice. All notices, demands or other requests, and other communications required or
permitted under this Agreement or which any party may desire to give, shall be in writing and
shall be deemed to have been given on the sooner to occur: of (1) receipt by the party to whom the
notice is hand-delivered, with a written receipt of notice provxded by the receiving party, or (ii)
or (ii} receipt of a facsimile or electronic mail transmission (the latter of scanned documents in
formats such as .pdf or .tif) for which conﬁrmatlon of receipt by thr;: other party has been
obtained by the sending party: .

AUTHORITY: Wesley M. Burford, Director of Engineering
Central Texas Regional Moblllty Authority
3300 N, TH-35, Suite 300 '
Austin, TX 78705
(512) 966-9784 (facsimile)
'Email address: wburford@ctrma.org =

WITH COPY TO: ' Andrew Martin, General Counsel -
.. Central Texas Regional Mobility Authority
“ . 3300 N. IH-35, Suite 300
“ Austin, TX 78705
(512) 2257788 (facsimile)
Email .address: a’mai‘tin@ctma.org

HAYS COUNTY: ".Mark Jones, Commissioner Precinct 2
i P.0. Box 1180
5458 FM 2770
Kyle, TX 78640
 (512) 268-1250 (facsimile)
- Email address: mark.jones@gco.hays.tx.us

WITH A COPY TO: Mark Kennedy
General Counsel for Hays County
111 E. San Antonio, Suite 202
San Marcos, TX 78666
(512) - (facsimile}
Email address: mark kennedy@co.hays .tx.us
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DRAFT SUBJECT TO REVISION: February 11, 2014

TRAVIS COUNTY:

WITH A COPY TO:

(C)  Calculation of Days. Each reference in this Agreement to a day or days refers to a day
that is not a Saturday, Sunday, or a legal holiday observed by éither the County or the Authority.
If the last day of any period described in this Agreement'is a Saturday, Sunday, or such legal
holiday, the period is extended to include the next day that is, not a Saturday, Sunday, or such
legal holiday. :

(D)  Entire Agreement. This Agreement supérsédes any and all other agreements, either oral or
in writing, between the parties hereto with respect to the subject matter thereof and contains all of
the covenants and agreements between the Parties with respect to said matter.

No modification concerning thl_s-(';?-ontyact shall be .o_f:-_any force or effect, excepting a
subsequent modification in writing signed by the Party to be charged. NO OFFICIAL,
REPRESENTATIVE, AGENT, OR EMPLOYEE OF HAYS COUNTY OR TRAVIS
COUNTY, HAS ANY AUTHORITY TO MODIFY THIS CONTRACT, EXCEPT AS
SPECIFICALLY SET-FORTH HEREIN OR PURSUANT TO EXPRESS AUTHORITY
TO DO SO GRANTED BY THE COMMISSIONERS ‘COURT OF HAYS COUNTY,
TEXAS AND TRAVIS COUNT:Y TEXAS, RESPECTIVELY.

(E) Modification: Walver No amendment of ﬂns Agreement will be effective unless it is in
writing and: szgned by the pﬂrnes No waiver of satisfaction of a condition or failure to comply
with an‘obligation under. this Ag,reement will be effective unless it is in writing and signed by the
party granting the waiver, “and no such waiver will constitute a waiver of satisfaction of any other
condition o'fﬁfailure to comply"\Vith any (ither obligation.

(F) Effectlve”Qgﬂte This Agreement will become effective when signed by Travis County,

Hays County, and the Authority. The date of this Agreement will be the date this Agreement is
signed by the last party to 51 gn zt as indicated by the date associated with that party’s signature.

(G)  Counterparts. If the partles sign this Agreement in several counterparts, each will be
deemed an original but all counterparts together will constitute one instrument.

(Hy  Other Instruments. The parties shall execute other and further instruments and documents
as may become necessary or convenient to effectuate and carry out the purposes of this
Agreement.

(D Invalid Provision. Any clause, sentence, provision, paragraph, or article of this
Agreement held by a court of competent jurisdiction to be invalid, illegal, or ineffective shall not
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impair, invalidate, or nullify the remainder of this Agreement, but the effect thereof shall be
confined to the clause, sentence, provision, paragraph, or article so held to be invalid, illegal, or
ineffective.

HAYS COUNTY CENTRAL TEXAS REGIONAL
MOBILITY AUTHORITY

Bert Cobb, M.D. Mike Hci}igenstein

Hays County Judge Executive Director

Date: -Da’té'{

TRAVIS COUNTY

Samuel T. Biscoe L
Travis County Judge -
Date: (R
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Dana Debeauvolr - County Clerk, Travis County,TX

Travis County Commissioners Court Agenda Request

Meeting Date: October 22, 2013 ;

Prepared By/Phons Number; Barbara Smith 854-9333
Elected/Appointad Official/Dept. Head: Commissioner Gerald Daugherty
Commissioners Court Sponsor: Commissioner Gerald Daughsity

AGENDA LANGUAGE: Consider and take appropriate action on resolution
supporting the building of Stats Highway 45 Southwest.

BACKGROUND/SUMMARY OF REQUEST:
STAFF RECOMMENDATIONS:

ISSUES AND OPPORTUNITIES:

FISCAL IMPACT AND SOURCE OF FUNDING:
ATTACHMENTS/EXHIBITS:

REQUIRED AUTHORIZATIONS:
N/A
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Resolution

HWHEREAS, in May. 1985 ihe Texas Transportation Cammussion 1ssued Minute Order
83158 which recognized the need of SH 45 Outer Parkway as an expanded roed system to deal
with expected imffic growth m Travis County and 1n July of that year Travis County
Commussioners Court accepied Minute Order 83158 and SH 45 was included in the 1986
adoplion of the Ausun Metropoliton Area Transponauon Plan, and.

WHEREAS, 1 1990 1he US Distnct Court for the Western District 1ssued a consent decree
stemming fiom a lawswit filed by Save Barton Creck Association and the Barton Springs-
Edwards Aquifer Conservation Dhatnct versus the Federal ighway Admimsiration and the

Tevas Depaniment of Transporiotion that allows for construchon of the road wath specific
environmental constramis, and.

WHEREAS, Traws County in 1997 passed a stand-atone bond proposstion for the puichasc
of Rught of Way for the construction of State Highway 45 South West and received & 59 7%

voter approvai and n 2003 completed the purchase of smd Right of Way property and
transferred those parcels to the State of Teans. and,

WHEREAS, n 1995 Travis County Commussioners Court approved the extension and
cotncction of Biodic Lane south to FM 1626 on the assumpuion that SH 45 SW would be
constructed and tn 2006 Travis County Commusstoners Court was petitioned 10 ciose Brodic

Lane but voted against the closure while once again pledging suppon for the compietion of 511
43 SW ond.

WHEREAS, i January 2013 CAMPO Chairman Whlt Conley appomted Travis County

Commisstoncr Gernid Daugherty as Chair of the newly created 45 Southwest subcommuiter and
charged that subcommitice with determiming how to buiid and (inance SH 45 SW, not 1l to build
SH 45 SW. and repont back and.

WHEREAS, Travis County seehs a regional solution 1o enhance mobility while decreasing

cangestion of the 1egton while shanng the costs, plans and processes with multiple jurisdictions
and agencies 10 inciude Travis County. Hays Counly, The Central Texas Regional Mobihity
Authority, CAMPO, and Texas Depariment of Transportation, and.

WHEREAS, the Population growsh in southern Travis and northern Hays Counties have
ncreased over 200% belween 1990 and 2010 and Travis County sceks to deciease (rafTic
congesuion and increase safety 10 our commumties in southwest Travis County by enhancing and




duecung traffic flow from local neghborhood streets to o new controlled access magor condut
for southwest Travis County. and.

WHEREAS, SH 45 SW s planned 1o be 8 3 6 mide 4 tolled marn lanes of controlled access
10adway between the southern terminus of Loop 1 and FM 1626 in Travis County and 1s n the
CAMPO 2035 Regronal Transporation Plan. and,

WHEREAS, Travis County seeks 10 validate green mobhity to the region and demonstrate
how an mnovative roadway can be burlt with an environmemally sensitive footprnt minimizing
the impact on the environment and protecting our natural resources while providing a roadway
our constiluenis may travel

NOW THEREFOQORE BE IT RESOLVED on the 22™ day of October. 2013 that

the Travis County Commussioners Coust supports the bulding of State iighway 45 Southwest,
and

BE IT FURTHER RESOLVED (ha Travis Counly supports the construction of SH
455W in a manner that prolects sensitsve woler quality features in this portion of the Barton
Spnngs-Edwards Aquifer Recharge Zone and endangered species habitat as lmd out m the
Baicones Canyonland Conservation Plan  Construction of the road should be done using the
latest technology and techniques for environmental protection avaslable at the ume the road 15
designed, and

BE IT FURTHER RESOLVED hat Travis County. in as much as we are requested

to financially particapate m the design and canstruction of H 455W will do 50 ih a manner that
1s consisient wath our siated Debt Policy
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Samuel T Biscoc
Travis County Judpe
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