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Meeting Date: May 20, 2014, 9:00 AM, Voting Session 
Prepared By/Phone Number: J. Lee Perry/49724; Marvin Brice, CPPB, 
Assistant Purchasing Agent 
Elected/Appointed Official/Dept. Head: Cyd Grimes, C.P.M., CPPO 
Commissioners Court Sponsor: Judge Biscoe 

Agenda Language:  Approve Modification No. 3 to Contract No. 
4400000116, RJ Rivera Associates, Inc., for Circle Drive/US 290 
Intersection Improvements Design. 
 

 Purchasing Recommendation and Comments:  Purchasing concurs 
with department and recommends approval of requested action. This 
procurement action meets the compliance requirements as outlined by 
the statutes. 

 The Circle Drive/US 290 Intersection Improvements Design project 
includes the development of preliminary design plans, specifications and 
estimate documents for the Circle Drive/US 290 Intersection 
Improvements in Southwestern Travis County, Precinct Three. The 
project includes the design of safety improvements at US 290 and Circle 
Drive, which is approximately 120 feet east of Spring Valley Road. The 
improvements also include realigning Spring Valley Road to the 
intersection of US 290/Circle Drive, adding paved shoulders, acquiring 
additional right-of-way, constructing right turn lane and coordinating the 
signalization of the intersection with TxDOT to improve safety and cross 
traffic flow. 

 Change Order number three (3) is necessary to add Project 
Management and Optional Services to the contract. This change order is 
in the amount of $21,092.00 and increased the contract amount from 
$78,650.00 to $99,742.00. The total amount increased of this change 
order is over the threshold amount for increases and therefore requires 
court approval. 

 Change Order number two (2) was necessary to add additional 
Construction Documents and Bid Phase Services. This change order 
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was in the amount of $7,520.00, and increased the contract amount 
from $71,130.00 to $78,650.00.  

 Change Order number one (1) was necessary to add Construction 
Documents and Bid Phase Services. This change order was in the 
amount of $9,270.00, and increased the contract amount from 
$61,860.00 to $71,130.00.  

 Contract Expenditures: Within the last 12 months $0.00 has been 
spent against this contract/requirement. 

 

 Contract-Related Information: 

Award Amount: $61,860.00    
Contract Type: Construction   
Contract Period: Through Completion  

 Contract Modification Information: 

Modification Amount: $21,092.00     
Modification Type: Construction    
Modification Period: Through Completion  

 Solicitation-Related Information: N/A 

Solicitations Sent:  Responses Received:  
HUB Information:  % HUB Subcontractor:  

 Special Contract Considerations: N/A 

  Award has been protested; interested parties have been notified. 
  Award is not to the lowest bidder; interested parties have been 

notified. 
  Comments:   

 
 Funding Information: 

  Funds Reservation in SAP: 300000322 
  Funding Center(s):  
  Comments: 
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TRANSPORTATION AND NATURAL RESOURCES

STEVEN M. MANILLA, P.E., COUNTY EXECUTIVE

700 Lavaca Street5th Floor
Travis County Administration Building
P0 Box 1748
Austin, Texas 78767
Phone: (512) 854-9383
Fax: (512) 854-4697

April 21, 2014

MEMORANDUM

TO: Marvin Brice, Assistant Purchasing Agent

FROM: County Executive

SUBJECT: Professional Se ices Agreement MOD #3 for Circle Drive at US 290 Intersection
Improvements

The following information is provided for your use in preparing a request to Commissioners
Court for the approval of Professional Services Agreement MOD #3 for Circle Drive at US 290
Intersection Improvements project.

Proposed Motion:
Consider and take appropriate action on a request to approve the Professional Services
Agreement MOD #3 for Circle Drive at US 290 Intersection Improvements project in Precinct
Three.

The additional services included in this contract modification refer to additional coordination
with utility companies for: utility relocations, to address bidder question(s) on construction
documents, and to provide construction administration assistance during construction.

Budgetary and Fiscal Impact:
Funding in the amount of $21,092 for this contract modification is available from the approved
bond funds and has been reserved.
Funds Reservation: 300000322 (Line 7)
Fund: 4068

-

Fund Center: 1490190000
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Attachments: Scope of Services and Fee Proposal
CC: Cyd Grimes, C.P.M., Purchasing Agent C)

Lee Perry, Purchasing
Morgan Cotten, P.E., TNR Public Works
Steve Sun, P.E., TNR Public Works
Tony Valdez, TNR Public Works
Isabelle Lopez, TNR Financial Services
Tawana Gardner, TNR Financial Services



MODIFICATION OF CONTRACT NUMBER: 4400000116 (HTE 11AEO154LP) Circle Dr.1US290 Intersection Improvement
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ISSUED BY: PURCHASING AGENT ASST: DATE PREPARED:

PURCHASING OFFICE J. Lee Perry April 29, 2014
700 LAVACA, SUITE 800

TEL. NO: (512) 854-9700
AUSTIN, TX 78701

FAX NO: (5 12) 854-9185

IS SUED TO: MODIFICATION NO.: EXECUTED DATE OF ORIGINAL

RJ Rivera Associates, Inc. CONTRACT:

ATTN: Rodolfo “Rudy” J. Rivera
Ma 10 20113200 Steck Ave., Suite 220

Austin, Texas 78757

ORIGINAL CONTRACT TERM DATES: June 1,2011 — Through Competition CURRENT CONTRACT TERM DATES: June 1,2011 — Through Competition

FOR TRAVIS COUNTY INTERNAL USE ONLY:

Original Contract Amount: NTE $61,860.00 Current Modified Amount NTE $99,742.00

DESCRIPTION OF CHANGES: The above referenced contract is modified to reflect the changes as set forth below:

A. Reference Exhibit 1, Section 1, “Compensation for Basic Services.” Paragraph 1.1. The fixed fee for basic services is changed
from $78,070.00 (as amended by modification No. 2, dated September 14, 2012) to $99,162.00, an increase of $21,092.00. As a
result Phase I and 4 are changed as follows:

1. Reference Exhibit 1, Section 1.1.1. (i) Phase 1: Project Management is changed from $7,490.00 to $13,777.80
an increase of $6,287.80.

2. Reference Exhibit 1, Section 1.1.1. (iv) Phase 4: Optional Services is changed from $0.00 to $14,804.20 an
increase of$ 14,804.20.

B. Reference Exhibit 1, Section 5.1 — Total Professional Services Agreement Sum, is changed from an NTE amount of $78,650.00
($78,070.00 Basic Services, and NTE $580.00 Reimbursable Expenses) to NTE $99,742.00 ($99,162.00 Basic Services, and
NTE $580.00 Reimbursable Expenses), an increase of $21,092.00.

C. The additional Project Management (Phase 1) and Optional Services (Phase 4) are hereby incorporated into the contract as
detailed in the Scope of Services titled — Appendix B, attached hereto and made a part hereof.

Except as provided herein, all terms, conditions, and provisions of the document referenced above as heretofore modified, remain unchanged and in full force and effect.
Note to Vendor IIXXXI Complete and execute (sign) your portion of the signature block section below for all copies and return all signed copies to Travis County.

I DO NOT execute and return to Travis County. Retain for your records.

LEGAL BUSINESS NAME: XfEA D DBA

BY: ci CORPORATION

SIGNATURE D OTHER

BY: 2A”1 pr i DATEPRINTNAM

TlTLE:”X”l Sdr’
iTh’ DULY AUTHORIZED AGENT

TRAVIS COUNTY, TEXAS DATE:

BY:__________________________________________________
CYD V. GRIMES, C.P.M., TRAVIS COUNTY PURCHASING AGENT

TRAVIS COUNTY, TEXAS DATE:

BY:____________________________________________________
SAMUEL T. BISCOE, TRAVIS COUNTY JUDGE

DRAFT



Modification 3, Attachment I
Page 2 of2

April 29, 2014

Appendix B

Scope of Services

This Amendment:is for additional services under Phase 4 of the odginal scope, which includes Construction
Administration services required for the construction of the Circle Drive/US 290 Intersection Improvements
project in Southwestern Travis County, Precinct Three, The orig’nal scope included the design of safety
improvements at US 290 and circle irive, which is approximately 120 feet east of Spring Valley Road, The
impiovements also included realigning Spring Valley Road to the intersection of US 290/Circle Drive,
adding paved shoulders, acquiring additional right-of-way, constructing right turn lane and coordinating
the signalization of the intersection with TxDOT to improve safety and cioss traffic flow, TxDOT will design
and construct the signalization based on geometry drawing signed and sealed by RJRA and dated 12/19/12.

The additional services included in this Amendment refer to additional utility coordination and
construction administration.

The CONSULTANT will perform the following services:

I Utility coordination with Pedernales Electric Company, AT&T, local water company, etc

2. Attend and participate in a preconstruction meeting withthe County and the Contractor.

3. Attend and partIcipate in up to 4 site meetings with the County and/or the Contractor,

4. Respond to all Requests forIñformation (RFI’s) inwritingftorn the County or the Contractor.

5. Review ad approve shop drawings.

6. Visit the construction site noiessthan two (2) times per month once construction begins.

7. Prepare progress reports.

DRAFT
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