
AGENDA REQUEST DEADLINE:  All agenda requests and supporting materials must be submitted as a 
pdf to agenda@co.travis.tx.us  by Tuesdays at 5:00 p.m. for the next week's meeting. 
 

 
 
Meeting Date: August 12, 2014 
Prepared By/Phone Number: Jason G. Walker/44562; Marvin Brice, 
CPPB, Assistant Purchasing Agent 
Elected/Appointed Official/Dept. Head: Cyd Grimes 
Commissioners Court Sponsor: Judge Biscoe 

Agenda Language:  Approve Modification No. 1 to Contract No. 
4400001727, Jordan Foster Construction, LLC, for Howard Lane II 
Roadway Extension. 
 

 Purchasing Recommendation and Comments:  Purchasing concurs 
with department and recommends approval of requested action. This 
procurement action meets the compliance requirements as outlined by 
the statutes. 

 This project is for the extension of Howard Lane, from Cameron 
Road/Harris Branch Parkway to SH 130, designed as a four (4) lane 
divided roadway with a bicycle lane and sidewalk on each side.  Also 
included in the design of this extension are a subsurface storm drainage 
system, two (2) bridges, and the relocation of associate utilities.  
Additionally, a developer funded project, Hill Lane, will be constructed 
under this contract.     

 Due to changes in field conditions, and to accommodate design 
changes, this Modification number one (1) is for changes to capture and 
convey underground water within the roadway embankment, as well as 
to remove an existing fence and construct a new fence at a different 
location on site.  This modification will increase the contract amount by 
$62,356.70, from $19,966,546.58 to $20,028,903.28. 

 Contract Expenditures: Within the last 7 months $3,407,377.71 has 
been spent against this contract/requirement. 

 

 Contract-Related Information: 

Award Amount: $19,966,546.58    
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Contract Type: A/E   
Contract Period: Through completion   

 Contract Modification Information: 

Modification Amount: $62,356.70   
Modification Type: Construction   
Modification Period: 400 working days after issuance of notice-to-
proceed.  

 Solicitation-Related Information: N/A 

Solicitations Sent:  Responses Received:  
HUB Information:  % HUB Subcontractor:  

 Special Contract Considerations:  N/A 

  Award has been protested; interested parties have been notified. 
  Award is not to the lowest bidder; interested parties have been 

notified. 
  Comments:   

 
 Funding Information: 

  Shopping Cart(s)/Funds Reservation in SAP: 300001216 
  Fund Center(s): 1490190000; 149294050 
  Comments: 

 
 
 
 





Funds Reservation 300001216
General Data

Document type FC
Company code 1000
FM area 1000
Controlling area 1000

Document type 030
Document date 07/01/2014
Posting date 07/01/2014
Currency USD/ 1.00000 

Statistics

Entered by GARDNET
Last changed by

Created on 07/01/2014
Last changed

More Data

Text Howard Ln Construction Mod 1
Reference

Overall Amount              62,356.70  USD

Document item 001

Commitment item 522040
Fund 4059
Cost center
Vendor

Funds center 1490190000
G/L account 522040
Due on
Customer

Text Howard Ln Cons Mod 1 - TC

Amount            25,348.70  USD

Document item 002

Commitment item 511973
Fund 4050
Cost center
Vendor

Funds center 1490294050
G/L account 511973
Due on
Customer

Text Howard Ln Cons Mod 1 - COA

Amount            37,008.00  USD

Earmarked fund 300001216 printed on 07/30/2014/15:57:24 Side 1 of 1
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