
AGENDA REQUEST DEADLINE:  All agenda requests and supporting materials must be submitted as a 
pdf to agenda@co.travis.tx.us by Tuesdays at 5:00 p.m. for the next week's meeting. 
 

 
 
Meeting Date: September 9, 2014, 9:00 AM Voting Session 
Prepared By/Phone Number:  John E. Pena, CTPM; Marvin Brice, CPPB, 
Purchasing Office, 512-854-9700 
Elected/Appointed Official/Dept. Head: Cyd Grimes C.P.M., CPPO, 
Purchasing Agent 
Commissioners Court Sponsor: Judge, Samuel T. Biscoe 

Agenda Language:   APPROVE MODIFICATION NO. 4 TO CONTRACT 
4400001686, APAC OF TEXAS, INC. (WHEELER COMPANIES) FOR 
FISCAL YEAR 2013 HMAC OVERLAY PROGRAM. 
 

 Purchasing Recommendation and Comments:  Purchasing concurs 
with department and recommends approval of requested action. This 
procurement action meets the compliance requirements as outlined by 
the statutes. 
 

 TNR request approval of Change Order Number Four (4) for the above 
contract.  This modification is to add the additional listed roads in 
Precincts 1, 2, & 3 and to extend the contract completion date by 90 
calendar days to December 31, 2014, as follows:  
 

  Group A, Pct. 1, add projects New Sweden Church Road and Harold  
   Green Road 
 Group B, Pct. 2, add project for portion of Bullick Hollow Road 
 Group C, Pct. 3, add projects for portion of Bullick Hollow Road 
  
This Change Order will increase the contract by $532,057.90 from 
$3,705,469.06 (adjusted by Modification No. 3, July 1, 2014) to 
$4,237,526.96.  
 

 Contract Expenditures: Within the last 12 months $3,404,539.79 has 
been spent against this contract. 

 

 

Travis County Commissioners Court Agenda Request 

Item 21
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AGENDA REQUEST DEADLINE:  All agenda requests and supporting materials must be submitted as a 
pdf to agenda@co.travis.tx.us by Tuesdays at 5:00 p.m. for the next week's meeting. 
 

 Contract-Related Information: 

Award Amount: $3,390,316.80   
Contract Type: Construction 
Contract Period: Through Completion 

 Contract Modification Information: 

Modification Amount:  $532,057.90 
Modification Type:    Construction 
Modification Period:  Through Completion 

 Solicitation-Related Information: N/A 

Solicitations Sent:  Responses Received: 
HUB Information:  % HUB Subcontractor: 

 
 Funding Information: 

  SAP Funds Reservation No.: 0300001279 
  Funding Account(s):  

Fund Funds Center GL  Amount 
0001 1498000001 522040 $500,000.00 
0001 1490200001 511820 $32,057.90 

  Comments:   
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TRANSPORTATION AND NATURAL RESOURCES
STEVEN M. MANILLA, P.E., COUNTY EXECUTIVE, TNR

700 Lavaca Street5th Floor
Travis County Administration Building
P.O. Box 1748
Austin, Texas 78767
(512) 854-9383
FAX (512) 854-4697

September 3, 2014

MEMORANDUM

TO: Marvin Brice, Assistant Purchasing Agents

Morgan Cotten, P.E., Director of Public Works

Steven M. Mani,’P. ., Cdunty Executive

SUBJECT: Modification #4— FY13 HMAC Overlay Project
Contract #4400001686

TNR requests the approval of change order number four (4) for the above contract. This
modification is to add additional roads in Precincts 1, 2 and 3 and extend the contract end date by
90 days. This change order for $532,057.90 will increase the contract from $3,705,469.06 to
$4,237,526.96. The funding information is as follows.

Funds Reservation: 0300001279
Fund Center GL Amount
1498000001 522040 $ 500,000.00
1490200001 511820 $ 32,057.90

Total Funds Reserved $ 532,057.90

If you have any questions or require additional informatIon, please contact Tawana Gardner at
extension 47679 or Don Ward at extension 49317.

TDG:SMM:tdg

Copy} Cyd Grimes, Purchasing
j( John Pena, Purchasing

(JMJV Morgan Cotten, TNR
Don Ward, TNR
Scott Lambert, TNR
Tawana Gardner, TNR
Jsabelle Lopez, TNR
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TRAVIS COUNTY - TNR
FY 2013 HMAC Overlay Program

Change Order No. 4 Contract 4400001686

Approval of the following change in the Plans and/or Specifications is requested: gnse Order No. 4

Description:

Fr’ 2013 lINAC Overlay Program, Groups A, B, C, 0, E, E-ALT, and F

OmIts: Travis County Roads 8 Parks

CONTRACTOR:

Plan Sheet No.

This field chanae is reauested for the following reasonis):
Group A, Precinct 1, add project for New Sweden Ctrumh Rd
Group B. Precinct 2, add project tar portion of Bullick Hollow Rd
Group C, Precinct 3. add project for portion of Buuick Hollow Rd

APAC of Texas. Inc.! Wheeler Companies

NO.
BID ITEM UNIT

TYPE

SY
Cv

Each

Cl
C2
C3

Cv
Each

133

F2
F3
P4
F4

Cv

Materials(S)

TOTAl, S 532,057.90

NET OVERRUNI(UNOERRUN)

TIME Extension:

The compensation and/or time extension provided by this Change Order constitutes full and complete satisfaction for all direct and indirect
costs, and nlere.sl related thereto, which has been o may be incurred in connection with this change to the Contract. By affixing my
signature to this Change Order, as the Contractor’s at representative, on behalf of the Contractor I hereby waive any rights to
seek additional tundu or relief of any nature for an at or circa lance arising from this Change Order.

REQUESTED BY AC I Texas, Inc I Wh er Co I

‘9l-1ZLiA1 cJ
.

Name nature Date

$ 532.057,90

9ODay

Thin is your authority to proceed with this murk
at the rates named above.

RECOMMENDED FOR APPROVAL BY:

Scott N. Larnbert. P.S. \ItS C4tt 0(
— 3

Project Manager Signature Oats

DonaldW,War41
1ti/ C(/’j//Lf

Assistant Public Works Dir, Road & Bridge Slgflature(, Date

Morgan Colten, P.E, Samuel T Bacon
DatePublic Works Dlreq7r ‘ Sgialure i.iounty .Juoge Signature Date

5’30014
Sn 4-On-uS Ff’r3 HEAC 0kg Ord u4.,Jrv



Funds Reservation 300001279
General Data

Document type FC

Company code 1000

FM area 1000

Controlling area 1000

Document type 030

Document date 08/26/2014

Posting date 08/26/2014

Currency USD/ 1.00000 

Statistics

Entered by GARDNET

Last changed by

Created on 08/26/2014

Last changed

More Data

Text FY13 HMAC MOD 4

Reference

Overall Amount             801,588.22  USD

Document item 001

Commitment item 522040

Fund 0001

Cost center 1498000001

Vendor

Funds center 1498000001

G/L account 522040

Due on

Customer

Text FY13 HMAC MOD 4

Amount           500,000.00  USD

Document item 002

Commitment item 511820

Fund 0001

Cost center 1490200001

Vendor

Funds center 1490200001

G/L account 511820

Due on

Customer

Text FY13 HMAC MOD 4

Amount           301,588.22  USD

Earmarked fund 300001279 printed on 08/26/2014/14:11:27 Side 1 of 1
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