
 
 
Meeting Date:  December 2, 2014 
Prepared By/Phone Number:   Martha Brown / 854-3465 
Elected/Appointed Official/Dept. Head:  
Sherri E. Fleming, County Executive of Travis County Health and Human 
Services & Veterans Service  
 
Commissioners Court Sponsor:   Judge Samuel T. Biscoe 
 
AGENDA LANGUAGE: 
Receive public comments regarding the Program Year 2013 Consolidated 
Annual Performance Evaluation Report for the Community Development 
Block Grant provided by HUD. 
 
BACKGROUND/SUMMARY OF REQUEST AND ATTACHMENTS: 
Under the provisions of Title 1 of the Housing and Community 
Development Act of 1974 (42 USC 5301), the federal government, through 
the U.S Department of Housing and Urban Development (HUD), sponsors 
the Community Development Block Grant (CDBG), a program that provides 
annual grants to cities and counties to develop viable urban communities 
by providing decent housing, a suitable living environment, and by 
expanding economic opportunities for low and moderate income persons.  
 
Since 2006, Travis County has received CDBG funds from HUD on an 
annual basis. As a CDBG urban entitlement, Travis County must compile 
and publish a report detailing the use of CDBG funds and associated 
progress and accomplishments for every program year.  HUD calls this 
annual report the Consolidated Annual Performance and Evaluation Report 
(CAPER).   
 
The CAPER describes the County’s CDBG housing and community 
development activities as well as the County’s overall housing and 
community development efforts.  This year’s CAPER corresponds to 
activities conducted during the 2013 program year spanning October 1, 
2013 to September 30, 2014. 
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AGENDA REQUEST DEADLINE:  All agenda requests and supporting materials must be submitted as a 
pdf to agenda@co.travis.tx.us  by Tuesdays at 5:00 p.m. for the next week's meeting. 
 

On October 28, 2014, the Travis County Commissioners Court approved a 
15-day public comment period spanning from November 24, 2014, through 
December 8, 2014, as well as a public hearing on December 2, 2014.  
Notice of the comment period and public hearing was provided in 
newspapers of general circulation, through postal and electronic mailings, 
on the County’s website, and the seven Travis County Community Centers.   
 
STAFF RECOMMENDATIONS:  
Staff recommends the public hearing to be compliant with HUD regulations 
and Travis County’s Citizen Participation Plan. 
 
ISSUES AND OPPORTUNITIES: 
Comments may be received in writing beginning November 24, 2014 at 
8:00 a.m. through on December 8, 2014 at 5:00 p.m. The public can 
access the draft document by visiting www.traviscountytx.gov/cdbg, by 
visiting any of the seven Travis County Community Centers or by calling 
512-854-3460 to request a copy. The public can submit written comments 
by mailing them to CDBG Program, Travis County HHSVS, P.O. Box 1748, 
Austin, TX 78767 or emailing them to cdbg@traviscountytx.gov 
 
 
FISCAL IMPACT AND SOURCE OF FUNDING:  
No budget impacts are anticipated by this item.  
 
REQUIRED AUTHORIZATIONS:  
None. 
 

http://www.traviscountytx.gov/cdbg
mailto:cdbg@traviscountytx.gov
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Project Status Update 

 
 

 



OVERVIEW 
• During PY13, one new project was launched and 

completed, and six projects were renewed or 
continued from previous years. 
 

• Of the funds available, $1,800,314 was spent. 
 

• 7,084 people benefitted from CDBG funded projects.  
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PY 2013 PROJECTS 
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PROJECT STATUS 
• In 2010, Austin Habitat for Humanity used over 

a million dollars in CDBG funds to purchase  31 
lots on the Gilbert Lane parcel. 

• Significant construction activity occurred 
during PY13. Fifteen houses were completed, 
and closings occurred on six houses of these 
houses and are currently occupied. 

• The remaining houses will be completed by 
2015.   
 

To apply for a Habitat House,  
contact Austin Habitat for Humanity, Inc.  

at (512) 472-8788.   
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PY 2013 ACCOMPLISHMENTS:  
Land Acquisition 



PY 2006 CLOSE OUT 
The investment of $250,000 resulted in: 
• Creation of 8 new affordable single family 

homes; 
• Creation of affordability for a minimum of 10 

years; 
• Units built to visitability standards and COA 

energy efficiency standards and included fire 
suppression systems; 

• Provision of homes to 6 low-income and 2 
moderate income families; 

• Provision of homes  to 2 families previously 
living in subsidized housing;  

• Leveraged $1,090,057; and 
• Ratio of $1 CDBG: $4.4 Private Funding 
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PY 2013 ACCOMPLISHMENTS:  
Land Acquisition 



PROJECT STATUS 
• A Request-for-Qualifications (RFQ) process took place in 

PY11 and an Architectural and Engineering firm was 
selected to administer the design phase of the program.   

• In July of 2011, a Notice to Proceed was issued to the 
chosen firm. 

• During PY12, the Design Phase and the environmental 
assessment were completed.  

• During PY13, the environmental clearance was received. 
• The project was delayed due to an acquisition issue 

which has been resolved and the project is scheduled for 
completion in PY14.  
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PY 2013 ACCOMPLISHMENTS:  
Lake Oak Estates 

A total of $425,000 was budgeted in PY13 with an additional $345,333 available 
from prior years. $28,029 was expended in PY13 and $126,265 spent to date. 



PROJECT STATUS 
• The project was launched and repairs to seven (7) 

homes were completed in PY12.  
• By the close of PY13, home repairs had been 

completed on 35 homes. 
• Of the 35 home rehabilitated during the PY13:   

– 20 units received ADA accessibility modifications 
– 35 units received repairs to address health and safety 

concerns 
– 32 units received repairs to address major system 

failures 
– 30 units received repairs to address energy efficiency 

9 Travis County CDBG Program, 2013 

PY 2013 ACCOMPLISHMENTS:  
Home Rehabilitation 

A total of $134,428 was budgeted in PY13 with an additional $1,258,160 
available from prior years and project savings. $990,746 was expended in PY13 
and $1,136,890 spent total to date. 



PROJECT STATUS 
• Outreach to a total of 153  agencies, school districts, churches, and neighborhood 

associations to inform community members about the social work services 
available. 

• 191 people benefitted from services including case management, referrals, non-
clinical counseling, and crisis intervention.  

• One client received assistance through the Youth and Family Assessment Center 
program.   

• 39 clients were assisted with State or County funded rent or utility assistance 
programs. 

• The project resulted in $22,201 dollars of leveraged funds. 

 

 

  
10 Travis County CDBG Program, 2013 

PY 2013 ACCOMPLISHMENTS:  
Social Service Expansion 

In PY13, a total of $75,000 was budgeted and $75,000 was expended. 



PROJECT STATUS 
 

• Outreach was made to 30 community contacts; 
• An additional seven (7) contacts were reached  
      through advertising; 
• Twenty-nine (29) clients received landlord/tenant  
      counseling;  and  
• One (1) client received fair housing counseling.  
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PY 2013 ACCOMPLISHMENTS:  
Fair Housing Counseling 

In PY13, a total of $50,000 was budgeted in PY13 and $21,556 was expended. 



PROJECT STATUS 
• On October 31, 2013, a flood event caused damage to homes, streets, water 

quality structures, and parks within Travis County. 
 

• On November 4, 2013, the County Judge provided a flood disaster declaration. 
On Friday, December 12, 2013, Governor Rick Perry issued a State Disaster 
Proclamation for Travis and surrounding counties. On December 20, 2013, a 
Presidential Major Disaster Declaration was approved. 
 

• On February 4, 2014 TCCC approved an amendment to the CDBG PY13 Action 
Plan to reallocated funds and add a project that would provide assistance for 
repairs caused by flood damage to the Barkley Meadows Park. 
 

• The work was performed by Smith Contractors and was completed in July 2014.  
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PY 2013 ACCOMPLISHMENTS:  
Barkley Meadows Park Repair 

In PY13, a total of $547,102 was budgeted and $533,881 was expended. 



PROJECT STATUS: GENERAL ADMINISTRATION 
• Staff provided significant amounts of technical assistance and training to contractors, 

internal departments, and subrecipients. 
 

• The public comment draft of the Analysis of Impediments (AI) was approved by the Travis 
County Commissioners Court (TCCC) and was posted for public review.  
 

• A substantial amendment was passed to reallocate funds and add the Barkley Meadows 
Park project to the PY13 Action Plan in order to respond to damage caused by flooding.  
 

• The PY12 CAPER, PY14-PY18 Consolidated Plan, and PY14 Action Plan were completed on 
time. 
 

• The Travis County CDBG program met its timeliness test in August 2014.  
 

• Staff assisted the Research and Planning Department of HHS/VS in drafting Travis County 
Snapshot from the American Community Survey and an annual Community Impact Report. 
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PY 2013 ACCOMPLISHMENTS:  
Planning & Administration 

In PY13, a total of $171,106 was budgeted and $147,226 was expended. 



OF THE 11 IMPEDIMENTS TO FAIR HOUSING CHOICE, 5 WERE ADDRESSED 

• Isolation of Low Income Rural Communities 

– Social Work Project and $1 million Geographically Targeted Request for Services 

• Poor Condition of Housing Stock in Unincorporated Areas 

– Home Rehabilitation and Weatherization Programs 

• Persistence of Housing Discrimination 

– Fair Housing Counseling Project 

• Need for Improved Connections between Residents and Employment Opportunity 

– General fund investments in vans from outlying areas to employment centers 

• Increasingly Prohibitive Housing Costs 

– TCHFC Tenant Based Rental Assistance and tax exempt bond programs 
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PY 2013 ACCOMPLISHMENTS:  
Fair Housing 
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CAPER SUBMISSION TIMELINE:  

PUBLIC COMMENT PERIOD: 
• Comments will be accepted beginning at 8:00 am on November 24, 2014 

and ending at 5:00 pm on December 8, 2014. A public hearing will be held 
at 9:00 am on December 2, 2014 at Commissioners Court.   

 
TO ACCESS THE DRAFT ANNUAL REPORT (beginning November 24, 2014): 
• Visit www.traviscountytx.gov/cdbg 
• Visit any of the seven Travis County Community Centers 
• Or call 512-854-3460 to request a copy 

 
TO SUBMIT WRITTEN COMMENTS: 
• Mail comments to CDBG Program, Travis County HHSVS,  

P.O. Box 1748, Austin, TX 78767  
• Email comments to cdbg@traviscountytx.gov 



PROGRAMA DE SUBSIDIO GLOBAL 
PARA EL DESARROLLO 
COMUNITARIO (CDBG)  

DEL CONDADO DE TRAVIS 
Informe Anual de CDBG para el AP 2013 
Corte de Comisionados del Condado de Travis 
2 de diciembre de 2014 

 
AP = Año Programático 



Estado de Actualización  
de Proyectos 

 
 

 



RESUMEN 
• Durante AP13, se lanzó y completó un proyecto 

nuevo y se continuaron o renovaron seis proyectos 
de años anteriores. 
 

• De los fondos disponibles, se gastaron $1,800,314. 
 

• 7,084 personas se beneficiaron de los proyectos 
financiados por CDBG.  
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PROYECTOS DEL AP 2013 
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Proyectos del Programa de CDBG  
del Condado de Travis Con Respecto a 

Concentraciones de Ingresos Bajo-a-Medianos 
en las Areas No Incorporadas  

Nota: Grupos de bloqueo que están completamente, o casi completamente, 
dentro de las áreas no incorporadas del Condado de Travis se representan en 
gris. Estas áreas no están incluídas en los datos de bajo-a-medianos ingresos. 
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Clientes Servidos por el Proyecto de Expansión de Trabaja Social  
Através de los Servicios de Soporte a Familias, por código postal  
durante el AP 2013 (octubre de 2013 hasta septiembre de 2014) 



ESTADO DEL PROYECTO 
• En 2010, Austin Habitat for Humanity utilizó más 

de un millón de dólares en fondos del CDBG para 
comprar 31 lotes en Gilbert Lane. 

• Hubo mucha actividad de construcción durante 
AP13. Se completaron quince casas, y actualmente 
seis están ocupadas por propietarios de bajos 
ingresos. 

• La casas que quedan para construir, se construirán 
durante 2015. 
 

Para aplicar por una Casa de Hábitat,  
comuníquese con Austin Habitat for Humanity, Inc.  

al (512) 472-8788. 
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LOGROS DEL AP13:  
Adquisición de Terreno 
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FIN DE AÑO AP 2006 
La inversión de $250,000 resultó en: 
• La creación de 8 viviendas unifamiliares nuevas 

asequibles; 
• La creación de asequibilidad por un mínimo de 10 

años; 
• Unidades construidas a normas de visitación y de 

eficiencia de energía según la Ciudad de Austin, y 
con sistemas de supresión de incendios; 

• La provisión de viviendas a 6 familias de bajos 
ingresos y 2 familias de ingresos moderados; 

• La provisión de viviendas a 2 familias que estaban 
viviendo en casas de subvención;  

• $1,090,057 en fondos compensatorios; y 
• Una proporción de $1 en fondos de CDBG por cada 

$4.4 en Fondos Privados 
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LOGROS DEL AP13:  
Adquisición de Terreno 



ESTADO DEL PROYECTO 
• Un proceso de Solicitud de Calificaciones (RFQ, siglas en 

inglés) se llevó acabo en el AP11 y se seleccionó una 
empresa de arquitectura e ingeniería para administrar la 
fase de  diseño del programa.  

• En julio de 2011 una Notificación para Proceder fue 
emitida a la empresa elegida. 

• Los servicios de diseño y el asesoramiento ambiental se 
completaron durante AP12. 

• Durante AP13, se completó la autorización ambiental.   
• El proyecto se retrasó debido a asuntos con la adquisición 

del terreno, los cuales se han resuelto, y se espera 
completar el proyecto durante AP14. 
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LOGROS DEL AP13:  
Lake Oak Estates 

Habia un total de $425,000 en el presupuesto para AP13 y $345,333 adicional de años 
anteriores. Se gastaron $28,029 en AP13 y un total de $126,265 hasta la fecha. 



ESTADO DEL PROYECTO 
• El proyecto comenzó en AP12 y durante ese año se 

repararon siete (7) casas. 
• Las Determinaciones (ambientales) Específicas están 

en proceso y, al cerrar el AP13, se habían reparado 
35 casas. 

• De las 35 casas reparadas durante AP13: 
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LOGROS DEL AP13:  
Rehabilitación de Casas 

Habia un total de $134,428 en el presupuesto para AP13 y $1,258,160 adicional de 
años anteriores y ahorros de proyectos. Se gastaron $990,746  en AP13 y un total de 
$1,136,890 hasta la fecha. 

– 20 unidades recibieron modificaciones para acceso para                              
descapacitados 

– 35 unidades recibieron reparaciones acerca de preocupaciones de salud y seguridad 
– 32 unidades recibieron reparaciones sobre sistemas mayores 
– 30 unidades recibieron reparaciones de energía eficiente 



ESTADO DEL PROYECTO 
• Hubo divulgación pública a un total de 153 agencias, distritos escolares, iglesias, y 

asociaciones de vecinos para informar a los miembros de la comunidad acerca de los 
servicios de trabajo social disponibles. 

• 191 personas se beneficiaron de los servicios que incluyen administración de casos, 
referidos, asesoramientos no clínicos, e intervención en casos de crisis.  

• Un cliente recibió asistencia a través del programa del Centro de Asesoramiento de 
Juventud y Familia (Youth and Family Assessment Center).  

• 39 clientes recibieron asistencia através de programas con fondos estatales o del 
condado para pagar alquiler o facturas de servicios. 

• El proyecto resultó en $22,201 en fondos compensatorios.  
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LOGROS DEL AP13:  
Expansión de Servicios Sociales 

De los $75,000 en el presupuesto de AP13, se gastaron $75,000.   



ESTADO DEL PROYECTO 
 
• Hubo divulgación pública a 30 contactos en la 

comunidad; 
• Se hizon contacto con otros siete através de propaganda; 
• 29 residentes recibieron consejería acerca de derechos de 

propietario/inquilino; y 
• Un residente recibió asesoramiento acerca de vivienda 

justa. 
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LOGROS DEL AP13:  
Asesoramiento Acerca de Vivienda Justa 

De los $50,000 en el presupuesto de AP13, se gastaron $21,556.   



ESTADO DEL PROYECTO 
• El 31 de octubre de 2013, hubo inundaciones que causaron daños a casas, calles, 

estructuras de calidad de agua, y parques dentro del Condado de Travis. 
 

• El 4 de noviembre de 2013, el Juez del Condado proveyó una declaracioón de 
desastre debido a las inundaciones. El viernes, 12 de diciembre de 2013, el 
Gobernador Perry emitió una Proclamación de Desastre Estatal para el Condado de 
Travis y condados alrededor. El 20 de diciembre de 2013, una Declaración 
Presidencial de Desastre Mayor fue aprobada. 

 

• El 4 de febrero de 2014, la Corte de Comisionados aprobó una enmienda al Plan de 
Acción del AP13 para realocar fondos y añadir el proyecto del Parque de Barkley 
Meadows al Plan de Acción AP13 para poder responder al daño causado al parque 
debido a las inundaciones 
 

• Las reparaciones fueron llevadas acabo por Smith Contractors y el proyecto se 
completó en julio de 2014.  
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LOGROS DEL AP13:  
Reparaciones al Parque Barkley Meadows 

De los $547,102 en el presupuesto de AP13, se gastaron $533,881.   



ESTADO DEL PROYECTO: ADMINISTRACIÓN GENERAL 
• Personal de CDBG proveyeron una cantidad significativa de asistencia tecnica y 

entrenamiento a contratistas, departamentos internos, y subbeneficiarios. 
• El borrador del Análisis de Impedimientos a Vivienda Justa fue aprobado por la Corte 

de Comisionados del Condado de Travis y se hizo disponisble para revisión pública.  
• Una enmienda substantial se aprobó para realocar fondos y añadir el proyecto del 

Parque de Barkley Meadows al Plan de Acción AP13 para poder responder al daño 
causado al parque debido a las inundaciones. 

• El CAPER de AP12, el Plan Consolidado de AP14-18, y el Plan de Acción de PY14 se 
completaron a tiempo. 

• El programa de CDBG cumplió con la meta de puntualidad en agosto de 2014. 
• Personal de CDBG proveyeron asistencia al Departamento de Investigación y 

Planificación del HHS/VS en la preparación de borradores de dos reportes: Travis 
County Snapshot from the American Community Survey y el reporte anual Community 
Impact Report. 
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LOGROS DEL AP13:  
Planificación y Administración 

De los $171,106 en el presupuesto de AP13, se gastaron $147,226.   



LOGROS DEL AP13:  
Asesoramiento Acerca de Vivienda Justa 

DE LOS 11 IMPEDIMENTOS A VIVIENDA JUSTA, 5 SE ABORDARON 
• Aislación de las Comunidades Rurales de Bajos Ingresos 

– Proyecto de Servicios Sociales y $1 millón en una Solicitud para Servicios 
Geográficamente Dirigidos 

• Mal Estado de las Casas en las Areas No Incorporadas 
– Programas de Rehabilitación y Climatización de Casas 

• Persistencia de la Discriminación en la Vivienda 
– Proyecto de Consejería Acerca de Vivienda Justa 

• La Necesidad de Mejorar las Conecciones entre los Residentes y las Oportunidades 
de Empleo 
– Inversión de fondos generales para comprar camionetas para servir las áreas periféricas a 

los centros de empleo 

• Costo de Viviendas Cada Vez Más Altos 
– Programa de TCHFC de Asistencia a Inquilinos Para la Renta y Programa de Bonos Exentos 

de Impuestos 
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CRONOGRAMA PARA SUMISIÓN DEL CAPER  

PERÍODO DE COMENTARIOS DEL PÚBLICO: 
• Se aceptarán comentarios del público desde las 8 de la mañana el 24 de 

noviembre de 2014 hasta las 5 de la tarde el 8 de diciembre de 2014. 
• Una audiencia pública se llevará acabo el 2 de diciembre de 2014 a las 9 de 

la mañana en la Corte de los Comisionados.   
 

PARA OBTENER EL INFORME ANUAL PRELIMINAR (comenzando el 24  
de noviembre de 2014): 
• Visite www.traviscountytx.gov/cdbg 
• Visite cualquiera de los siete Centros Comunitarios del Condado de Travis 
• O llame al 512-854-3460 para solicitar una copia 

 

PARA SOMETER COMENTARIOS POR ESCRITO: 
• Envíelos por correo a: CDBG Program, Travis County HHSVS,  

P.O. Box 1748, Austin, TX 78767  
• Envíelos por correo electrónico a: cdbg@traviscountytx.gov 
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