

EXHIBIT D: LWTP PUBLIC REVIEW AND ADOPTION SCHEDULE

March 18, 2014	Court Approves Drafts for Public Review
March-April	Kick off with Public Engagement Consultant Consultant Designs Public Review Process Consultant Develops Public Review Materials
May-June	Consultant Advertises/Facilitates Public Meetings
July-Sept	Consultant Reports Public Engagement Findings Staff Discusses Issues with Court
Oct-Nov	Staff Revises/Presents Final Documents to Court
December	Court Considers Adoption