
AGENDA REQUEST DEADLINE:  All agenda requests and supporting materials must be submitted as a 
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Meeting Date:  April 29, 2014  
Prepared By/Phone Number: Lori Clyde/44205 
Elected/Appointed Official/Dept. Head: Cyd Grimes 
Commissioners Court Sponsor: Judge Biscoe 

Agenda Language:  Approve Modification No. 13 to Contract No. 
4400000762 (H.T.E. Contract No. PS090255LC), Labyrinth Solutions, 
Inc. (LSI), for BEFIT Implementation Services. 
 

 Purchasing Recommendation and Comments:  This procurement 
action meets the compliance requirements as outlined by the statutes. 
 
The purpose of this contract modification is to procure SAP (Systems 
Applications and Programs) inventory management consulting services 
in order to complete the design of an inventory management system for 
Health and Human Services and Veterans Service (HHS&VS) Housing 
Weatherization Program. 
 
When Travis County contracted for the implementation of a new 
financial system, inventory management was identified as likely 
additional functionality needed as part of the County’s new financial 
system but was not deemed essential for the core implementation of the 
new system.  Inventory management was, therefore, included in the 
overall project budget approved in December 2010 with the 
understanding that before any work could begin or budget be consumed 
for Inventory Management, Commissioners’ Court approval was 
required for the exact scope of work and cost. 

In May of 2013, the sponsors for the new financials system project, also 
known as project BEFIT, provided Commissioners’ Court with a BEFIT 
project budget update. This update included the inventory management 
functionality with a recommendation to limit the initial inventory 
management implementation to a pilot for the weatherization program at 
HHS&VS since HHS&VS was then and still is the department 
expressing the strongest need for an inventory system. 
 

Travis County Commissioners Court Agenda Request 

Item 20

mailto:agenda@co.travis.tx.us


AGENDA REQUEST DEADLINE:  All agenda requests and supporting materials must be submitted as a 
pdf to agenda@co.travis.tx.us by Tuesdays at 5:00 p.m. for the next week's meeting. 
 

This contract modification includes for a fixed price the design of SAP 
Inventory Management for the Weatherization Program. If Travis County 
decides to move ahead and implement the design created as part of this 
contract modification, then a separate implementation contract 
modification will be created for approval by Commissioners’ Court.  
Health and Human Services along with the Auditor’s Office recommends 
approving this modification for these consulting services and believe it is 
a good value to the County for delivering a complete HHS&VS 
Weatherization inventory system design.  
 
The cost of this modification for the design phase is $72,900 funded by 
the existing BEFIT CO (Certificates of Obligation) project budget set 
aside for Inventory Management.   

 Contract Modification Information: 

Modification Amount:   $72,900.00 
Modification Type:    Additional services 
Modification Period:  Beginning April 29, 2014 

 
 Funding Information: 

  SAP Funds Reservation #:  300001137 
  Funding Account(s):  
  Comments: 
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TRAVIS COUNTY TRAVIS COUNTY
Al lFlTt& FICE ADMINISTRATION BUILDING

P.O. BOX 1748
AUS11N, DC 78767

NIcKI RILEY, CPA (512) 854-9125
COUNTY AUDITOR FAX: (512) 854-9164

TO: Cyd Grimes, Purchasing Agent DATE: April 17, 2014

FROM: Sherri Fleming, Travis County Health & Human Services and Veterans Service
Deborah Britton, Travis County Health &/yman Services and Veterans Servic
Christina Adair, County Auditor’s Office

SUBJECT: Approve Modification No. 13 to Contract No. 4400000762, BEFIT
Implementation Services with Labyrinth Solutions, Inc.

Proposed Motion: Approve contract modification No. 13 to Contract No. 4400000762 in the
amount of $72,900

Purpose: The purpose of this contract modification is to procure SAP (Systems Applications and
Programs) inventory management consulting services in order to complete the design of an
inventory management system for Health and Human Services and Veterans Service (HHS&VS)
Housing Weatherization Program.

Details: When Travis County contracted for the implementation of a new financial system,
inventory management was identified as likely additional functionality needed as part of the
County’s new financial system but was not deemed essential for the core implementation of
the new system. Inventory management was, therefore, included in the overall project budget
approved in December 2010 with the understanding that before any work could begin or
budget be consumed for Inventory Management, Commissioners’ Court approval was required
for the exact scope of work and cost.

In May of 2013, the sponsors for the new financials system project, also known as project
BEFIT, provided Commissioners’ Court with a BEFIT project budget update. This update included
the inventory management functionality with a recommendation to limit the initial inventory
management implementation to a pilot for the weatherization program at HHS&VS since
HHS&VS was then and still is the department expressing the strongest need for an inventory
system.

This contract modification includes for a fixed price the design of SAP Inventory Management
for the Weatherization Program. If Travis County decides to move ahead and implement the
design created as part of this contract modification, then a separate implementation contract
modification will be created for approval by Commissioners’ Court.
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Objectives:
The HHS&VS Housing and Financial divisions along with the Grants team in the Auditor’s Office
currently manage the weatherization inventory and grant billing for inventory through a
combination of manual processes and a standalone tracking system. The purpose for SAP
inventory management system is to meet the following objectives:

• A full function inventory management system
• Improved inventory control
• Decrease number of hours spent by HHS&VS Housing and Finance personnel on

administration and reconciliation
• Foundation for more timely and even billing of Grant(s) throughout the year
• Integration with procurement goods receipt process to record goods (materials) in

inventory as they are received
• Goods issuance control with tracking of goods (materials) used by each HHS&VS approved

client application
• Improved costing of materials for grant billing. Today, the costing is based on manually

tracking against individual purchase orders (POs) and making sure that each P0 hasn’t been
overextended. With the SAP inventory management system, costs are assigned
automatically using an accepted method such as FIFO (First In First Out) or average cost.

Budgetary and Fiscal Impact: the cost for this modification is $72,900 funded by the existing
BEFIT CO (Certificates of Obligation) project budget set aside for Inventory Management. The
total planned CO budget for Inventory Management is $599,818.

We believe that procuring these consulting services represent a good value to the County for
delivering a complete HHS&VS Weatherization inventory system design.

The FY14 funding source is:

Fund Fund Center Amount
4072-Cert of Obligation Series 2012 1060024072 - Co Auditor BEFIT-CO 2012 $72,900

Funds reservation document 300001137 has been created in the amount of $72,900 to reserve
the funds required for this modification.

cc: Nicki Riley, County Auditor

Melinda Grahmann, County Auditor’s Office

Barbara Wilson, County Attorney’s Office

Diana Ramirez, PBO

Lori Clyde, Purchasing Office
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